

Indiana Mental Health Screening, Assessment and Treatment Pilot Project

**Timeline for Those Detention Centers Added to the Pilot Project with an
Implementation Date of February 1, 2009**

REQUIRED ITEM	DUE DATE
1. Letter of Intent	September 8, 2008
2. Proposal Deadline	October 15, 1008
3. Presentation to the State Advisory Board	November 7, 2008
4. Selection by the Advisory Board	November 7, 2008
5. Notification of Selected Sites and Distribution of State Manuals	November 14, 2008
6. Scheduling of Initial Site Visits	November-December 2008
7. Site Coordinator Contract	December 15, 2008
8. Letter of Commitment	December 15, 2008
9. MOU	December 15, 2008
10. Local Advisory Board Established	December 15, 2008
11. BAA	December 15, 2008
12. MAYSI-2 User Registration	December 30, 2008
13. Data Sharing Agreement	December 30, 2008
14. MAYSI-2 Train the Trainer	December 2008 – January 2009
15. State Advisory Board to Approve Local Protocols	January 2009
16. Final Local Protocols Completed	January 15, 2009
17. Training conducted for Local Staff	January, 2009
Project Implementation	February 1, 2009

Approved 9/05/08